Graphic Era deemed to be University DEHRADUN

PROJECT AND TEAM INFORMATION

Project Title

SkillMitra – A Digital Marketplace for Skilled Workforce

Student/Team Information

Team Name:	Tech Titans
Team member 1 (Team Lead)	Chauhan, Simran -24152189 simranchauhan098765@gmail.com 
Team member 2	Adhikari, Astha -24152627 aastha12october@gmail.com 

Team member 3	Kunwar, Saanidhya – 240411266 saanidhyakunwar@gmail.com 

PROJECT PROGRESS DESCRIPTION

Project Abstract

SkillMitra is a web based digital marketplace designed to connect customers with skilled workers such as plumbers, electricians, carpenters and other local service providers. The main aim of the project is to make it easier for customers to find suitable workers without depending completely on personal contacts . At the same time the platform gives skilled workers a place to display their services and reach potential customers . In phase II of the project we have implemented the proposed system. The frontend has been developed and a login interface has been created .The SQL database schema has been developed for maintaing the required application data .Along with this the basic backend structure has been started and the required libraries and dependencies have installed and checked The application is being developed by dividing the system into sub components joined together, the frontend, backend and database. The frontend will handle the user interface, while the backend will be responsible for processing requests and handling the application logic. The SQL database will be used to store and manage the information required by the application The current phase is focused on developing the basic structure of the application and preparing the different components for further integration. After completing the initial modules, the project will focus on implementing features such as user authentication, worker profiles, service management and other functions required for the SkillMitra platform. The main goal is to develop a simple and organized platform that can make it easier for customers to find skilled workers while helping workers with better opportunities to reach consumers.

Updated Project Approach and Architecture

In phase II the development of Skill Mitra has been started according to the system design proposed in phase I. The project follows a three tier system having frontend , backend and SQL database . The frontend is responsible for the user interface , the backend is responsible for handling the application logic and requests and the database can be used for storing and managing application data. The frontend development has been begun with basic structure of the interface and a login interface has been created as an initial module. The interface is being designed keeping the needs of customers and skilled workers in mind . The login module will be used as the base point for implementing authentication and give access to desired part of the application . For the data storage SQL schema has been prepared based on the information required by the Skill Mitra .The schema provides basic structure for storing user , worker and service related information. IT will also support database operations when the backend is connected with the application. The required libraries and dependencies have been installed and checked during the development process. The backend will act as the communication layer between the frontend and database and will handle requests received from the user interface the planned flow of the system is Frontend.

Tasks Completed

Task Completed	Team Member
• Creation of the frontend index.html • Testing of the frontend • Creation of 5 database schema • Implementation of the database and tables • Testing of SQL database • Implementation of a login page for customer and provider before login registration is important for both the parties. • Assigning of the workers details such as their fees ,work in which they are expert.	• SIMRAN CHAUHAN • SAANIDHYA KUNWAR • ASTHA ADHIKARI

Challenges/Roadblocks

During the development of Skill Mitra we faced some difficulties while setting up and connecting the different components of the project. One of the main challenges was working on the communication between the backend and the frontend. Since the frontend and the backend are being developed separately, connecting them and making sure that the requests are handled correctly requires proper configuration and testing. The next challenge was to install the required libraries and dependencies for the backend such as mvn ,springboot etc. The libraries installation and verification was done so that the application can work together without any issues. Database setup was another part that the required attention the SQL schema had to be planned according to the information that will be used by the application the database structure needs to support user and worker related information and should be suitable for further operations. For all these challenges we have checked the libraries and then working towards integrating them. The next step is to improve the API communication, verify the database connection and test the complete flow before adding the remaining modules, other challenge was the translating the language since some workers are familiar with Hindi than English so making a system with translator so that the workers or consumer can be able to take benifit of the services provided in the interface.

Tasks Pending

Task Pending	Team Member (to complete the task)
• Language Translator system- A additional feature to remove the language barrier between the consumers and workers. • Making frontend more efficient and interactive. • Flexible User interaction • Adding external services like Email/SMS(notification) , payment gateway (online payment method). • Adding review/feedback and rating feature in our web application for more effectiveness and efficiency. • Backend integration	• SIMRAN CHAUHAN [Language Translator System] • SAANIDHYA KUNWAR [Revire\feedback and backend integration] • ASTHA ADHIKARI [Frontend Efficiency]

Project Outcome/Deliverables

The main focus of Phase II is the development of the Skill Mitra web application and the setup of its basic technical structure. The frontend interface includes a login module, which does provides the starting point for implementing authentication. The SQL database has been prepared to organize and store the application data. A basic backend structure has been set up along with the required libraries and dependencies. These parts will form the foundation for further development and integration of the application. The project architecture is designed to allow data flow between the frontend, backend and database. The major deliverables of this phase include the basic frontend interface, login module, SQL database schema, initial backend structure and development environment setup. Further deliverables will include backend API integration, database connectivity, user authentication and the remaining customer, worker and service-related modules. Our goal of SkillMitra is to create a platform that provides customers an easier way to find skilled workers and gives workers a place to display their services and connect with potential customers just like Rapido did for gig workers.

Progress Overview

- Our project is currently in development and integration stage. The basic frontend structure of skill mitra has been developed ..
- The SQL database been prepared sql workbench have been installed and checked .
- The basic backend structure has been started but the complete connection between the frontend and the backend is still in progress.
- Some integration issues need to be solved before the complete request response flow can be tested .
- The next step is to finish the frontend and the backend communication and database connectivity .After this the team will proceed with the remaining modules and perform proper testing and debugging.
- The project has moved from the planning stage to initial implementation with the current focus mainly on integration and making the core system functional.
- We have designed our web interface with java mainly using java libraries such as spring boot or bootstrap also to store the data we have used MYSQL to store the data of the skilled workforce and the users.

Codebase Information

- Index.html
- SQL database file
- Login.html
- Admin.html
- Register.html

Testing and Validation Status

Test Type	Status (Pass/Fail)	Notes
• API TEST • SQL server test • Function Testing{login page} • UI Testing	Pass Pass Pass Pass	The Test regarding basic UI implementation, database integration has been done.

Deliverables Progress

- The Skill Mitra is currently in the development and integration stage . The basic frontend interface login page design and the SQL database schema and required libraries have been completed .
- The basic backend structure is under development. Database connectivity and user authentication are still to be solved also the development of the worker profile, customer and service management search and matching and reviews and ratings modules .
- Testing and debugging are also in progress to identify and resolve integration issues .
- The next step is to establish proper communication between frontend backend and database followed by completing the remaining modules and conducting system testing .
- Overall, the project has progressed from the planning stage to initial implementation but further development is required to achieve a fully functional application.